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Current Project Schedule:  
 

 Anticipated Project Construction 

      May - September 2021 

           
 Substantial Completion 

      August 20, 2021 
    

 
Project Contact: 
Kevin Lord, PE/PLS 
MSA Professional Services, Inc. 
1702 Pankratz Street 
Madison, WI  53704-3133 
Phone: 608-242-6617 
Email: klord@msa-ps.com 
 

 

JJ Larson 

Village of Cottage Grove 

210 Progress Drive, Suite 2 

Cottage Grove, WI 53527 

Phone: 608-839-5813 

Email: jlarson@village.cottage-

grove.wi.us 

 

 

 
 

VILLAGE OF COTTAGE GROVE  
BUSS ROAD/CTH BB 2021 

IMPROVEMENTS 

CONSTRUCTION UPDATE 
June 28, 2021 

 

Project Update 
Construction for the roadway improvements for the intersection of Buss Road 

and CTH BB are continuing.  The detour route has been posted and the 

roadway is CLOSED for through traffic.  Traffic is still a concern through the 

work zone.  For safety of everyone, the detour route or alternate routes should 

be utilized during construction.  The Contractors are working with local traffic 

and school traffic that access directly within the project limits as necessary.  

Business access from the west (Madison direction) should follow the detour 

route and access businesses from the east direction (from CTH N). 

 

The Contractor has installed driveway culverts on the west side of Buss Road 

and the south side of CTH BB.  The watermain was installed through the 

intersection of Buss Road and CTH BB.  The Contractor has started the 

installation of storm sewer starting from the downstream end along CTH BB to 

the intersection of CTH BB and Buss Road along with the storm structures at 

the intersection.   

 

Alliant Energy is working to complete their work that is in conflict with the 

proposed utilities.  Additional utility work will continue with the culvert 

crossing of CTH BB, the utilities crossing near the intersection of the future 

Fundamental Way, and the culverts at the school drive.   

 

The construction zone was pulverized last week and the grading crews 

continued to shape the roadway with the millings.  The Contractor completed 

the widening areas along both CTH BB and Buss Road for the turn lanes.  

Conduit was installed under the intersection of Buss Road and CTH BB for the 

signal installation once the roadwork is completed.  Dust control has been 

continuing with the dry conditions.   

 

The current roadway section is intended to keep the rural section with ditches 

and the improvements are within the existing right-of-way.  Areas of curb and 

gutter are necessary at the intersection of Buss Road and CTH BB for drainage 

purposes.     

 

Landowners will have access throughout the project however there will be 

times of inconveniences.  The Contractor is required to alert property owners 

prior to any work that would affect access to the property to allow them time to 

make accommodations or let the Contractor know of time constraints or needs 

that the property owners have.  MSA Professional Services, Inc. will assist the 

Contractor in verifying that they are keeping in contact with the landowners. 

 

If you have any questions with regards to the project, please contact MSA 

or the Village of Cottage Grove at the numbers provided.   

  


